


 
Construction Update-Agenda

• General Site Work  

• Neighborhood Buffers  

• Offsite Traffic Improvements  

• Independent Living Facility  

• Multi Family Residential Development Site 



General Site Work



General Site Work
General site work on the site began in the fall of 2017. Most of the existing pavement 
on the site was ground up, existing trees in the way of the proposed construction were  
removed, and most of the existing underground utilities on the site were removed to allow for  
the placement of the new underground utilities. 

The demolition of the interior walls and most of the exterior walls on the R-2 building has 
 been completed.  The structural steel frame and the rear wall of the building is all that remains 
of the building.  

The construction of the new turtle habitat in the southwest corner of the property was  
completed late fall 2017 to allow for use by the turtles this spring. 

Installation of a new 60 inch drain pipe running from the existing pond at the center of the 
property to the existing headwall in the southwest corner of the property has been completed.  

The new sewer line in the Digital Way access road has been installed up to the independent  
living facility site. The installation of a new water line running down Digital Way has started  
and is anticipated to be completed in the next few weeks. 

General site grading has begun and the grading of the new retention basin between the R-2  
building and the independent living facility site is ongoing. 



Neighborhood Buffers 
Construction commenced this spring on the northside (Field Street) and Southside (Dettling Road)  

buffers.  Along the northside buffer the installation of the eight foot high fence has been completed  

(See below). 



Neighborhood Buffers 
Along the southside buffer the twelve foot fence is 90% complete and the eight foot fence  

Installation has been completed. Installation of the trees on the southside buffer has  

commenced.  



Offsite Traffic Improvements 
The offside road improvements are scheduled to commence on May 14, 2018. The first  
intersection that we will be working on is the Old Marlboro Rd/Marlboro Rd/B Street 
intersection, followed by the Route 117/Old Marlboro Road intersection, the Route 117/Parker  
Street intersection and then the Parker Street/Old Marlboro Road intersection. The Current  
schedule calls for the work on these intersections to be substantially completed by the end of  
July 2018.



Independent Living Facility Site 
Hawthorn Senior Living has closed on the purchase of the independent living facility site on the  

west end of the property. Hawthorn has been working with Town officials in the review of the  

proposed building plans. It is anticipated that construction of the building will commence in the  

Summer 2018. 



Multi Family Residential Development Site 
LeCesse Development Corp. has closed on the purchase of the multi family residential site on the 

Southwest end of the property. LeCesse has been working with Town officials in the review of  

the proposed building plans. Its is anticipated that construction of the building will commence in  

the summer of 2018. 



Other Issues/Homeowner Concerns

If you have any questions or concerns regarding any of the information contained in  

this update please email Danny Ruiz at permitting@cgpllc.net  

Thank you again for your continued support

mailto:permitting@cgpllc.net

